

<<建筑施工计划与进度控制>>

图书基本信息

书名：<<建筑施工计划与进度控制>>

13位ISBN编号：9787302202172

10位ISBN编号：7302202176

出版时间：2009-5

出版时间：清华大学出版社

作者：欣泽

页数：374

版权说明：本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问：<http://www.tushu007.com>

## <<建筑施工计划与进度控制>>

### 内容概要

建设管理原是我国土木工程专业中重要的方向，许多土木类院系设有该专业，近年不少综合性大学也设置了该专业。

随着我国加入WTO、中国企业角逐国际工程、国外建筑企业挤入中国市场，使得建设管理专业教育必须提供从内容到语言上能够与国际建筑业接轨的课程。

鉴于这种趋势，清华大学出版社凭借在引进国外原版教材方面的领先地位，与全球高等教育出版巨擘——美国培生教育出版集团——合作，经过清华大学建设管理系专家评审，率先推出这套“国外大学优秀教材——建设管理系列（影印版）”教材。

“国外大学优秀教材——建设管理系列（影印版）”适合作为建设管理专业、相关经济类专业和土木工程专业的英文版教材，也适合具有较好英文基础和专业背景、渴望了解国外相关领域知识的企业界人士作为参考书。

<<建筑施工计划与进度控制>>

书籍目录

CHAPTER 1 INTRODUCTION Bar Charts Shortcomings of Bar Charts The Sports Facility Project Value of Bar Charts Other Scheduling Approaches Work Breakdown Structure Reasons for Planning and Scheduling in Construction Review Questions CHAPTER 2 DEVELOPING A NETWORK MODEL Steps in Building a Network Model Defining Activities Ordering Activities Drawing the Network Diagram Assigning Durations to Activities Assigning Resources and Costs Calculating Early and Late Start/Finish Times Identify the Critical Path by the Critical Path Scheduling Activity Start/Finish Times scheduling Activity Start/Finish Times Final Comments Review Questions CHAPTER 3 PRECEDENCE DIAGRAMS Precedence (Activity-on-Arrow) Networks Activity Relationships Basics about Precedence Diagrams Calculations on a Precedence Network Independent Float and interfering Float Computations for Different Activity Relationships Final Comments Review Problems CHAPTER 4 DETERMINING ACTIVITY DURATIONS Estimating Types of Estimates Conceptual Estimates Detailed Estimates Conducting a Detailed Estimate Estimating Durations Scheduling Issues Factors influencing Choice of Activity Schedules Weather and the Schedule Uncertainty in Duration Estimates Final Comments Review Problems CHAPTER 5 TIME IN CONTRACT PROVISIONS Time is of the Essence Requirements for Project Coordination Cooperation Progress Schedule Ownership of Float Notice to Proceed Time of Completion Units of Time: Working Days or Calendar Days Liquidated Damages--Damages for Late Completion Weather Use of Completed Portions of the Work Substantial Completion Notice of Delays Avoidable Delays Unavoidable Delays Extension of Time (Avoidable Delays) Extension of Time (Unavoidable Delays) Submittals Progress Payments Payment for Materials Final Payment Suspension Termination by Contractor Final Comments Review Questions CHAPTER 6 RESOURCE ALLOCATION AND RESOURCE LEVELING CHAPTER 7 MONEY AND NETWORK SCHEDULES CHAPTER 8 PROJECT MONITORING AND CONTROL CHAPTER 9 COMPUTER SCHEDULING CHAPTER 10 EARNED VALUE: A MEANS FOR CHAPTER 11 THE IMPACT OF SCHEDULING CHAPTER 12 CPM IN DISPUTE RESOLUTION AND LITIGATION CHAPTER 13 SHORT-INTERVAL SCHEDULES CHAPTER 14 LINEAR SCHEDULING CHAPTER 15 PERT: PROGRAM EVALUATION CHAPTER 16 ARROW DIAGRAMS REFERENCES ADDITIONAL REFERENCES INDEX

<<建筑施工计划与进度控制>>

版权说明

本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问:<http://www.tushu007.com>